
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:36 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 450 Date: 29-Jan-2014 Wednesday

Approved Date:

Shift Hours: 11:00 am 10:00 pm Break: 02:00 Over Time: 01:00

Const Calendar Day: 604

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Misc MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

The FWS crew was not on site today. Bill O'Sullivan informed me that the manlift for the work in
balancing the west loop is expected to arrive today.

The FWS sheet metal worker will go through safety training on the morning of 1/30, then join the balancer
on the island to adjust dampers from the ground.

Friday will be the work from the WB north shoulder closure.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

The The FWS crew, including Josh Johnson, spent the shift moving access from PP 121 to PP 81 in order
to relocated the 2" CA utility station away for the emergency egress gate per the direction given in RFI
3519.

The crew worked from a night lane closure of the #5 lane of the EB bridge.

The crew used a 200 volt welding machine, a 2.4 HP generator, three crew trucks, and small tools in

001 0-MSI-EFA.187
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 450 Date: 29-Jan-2014 Wednesday

performance of this operation.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Change of Character

To perform the night's operations, the FWS crew worked from a closure of the #5 lane of the EB bridge.
The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour demobilizing
at the end of the shift. This mobilization will be covered as part of the CCO 187 work for the shift.

In addition to equipment used in the day’s operations, a light tower and a port-a-potty on a trailer which will 
be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354
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